Rpt-ID: RCPESPRJ Georgia Date: (9/15/2014
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14363-12-000-0 Estimate Number: 0032 Pay Period: 09/01/2014

to 09/01/2014

Contract Location: Time Allowed: 1239 Days
7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 741 Days
Percent Time: 59.81
District: 1 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 06/22/2012

P. O. BOX 306 Date Awarded: 07/24/2012
Date Contract Executed: 08/07/2012
Date Notice to Proceed: 08/22/2012

SNELLVILLE GA 30078-0306 Date Work Began: 10/09/2012

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/12/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $43,165,019.27 Counties:

Original Contract Amount $38,446,332.61 Hall

Funds Available $21,397,971.13

Percent Complete 50.43%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162430-.01000 $43,165,019.27 $38,446,332.61 $21,397,971.13  50.43% $351,022.47

Chief Engineer
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Estimate Summary By Project

Contract ID: B14363-12-000-0 Estimate Number: 0032 Pay Period: 09/01/2014
to 09/01/2014

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTIOP

Federal State Project Number:  STP00-2984-00(001)

Total to Date Prev to Date This Estimate
Participating $17,413,638.20 $17,132,820.23 $280,817.97
Non-Participating $4,353,409.94 $4,283,205.44 $70,204.50
Total Earnings $21,767,048.14 $21,416,025.67 $351,022.47
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $21,767,048.14 $21,416,025.67 $351,022.47
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $21,767,048.14 $21,416,025.67
$351,022.47

Total Payable:
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User: krender

Contract ID: B14363-12-000-0
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Department of Transportation

Estimate Summary By Project

Estimate Number:

0032

Date: 09/15/2014

Page 3 of 7

Pay Period: 09/01/2014
to 09/01/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0010 318-3000 AGGR SURF CRS TN 2,100.000 6,586.170
15.500 .000
6,586.170 $.00 $102,085.64
0011 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 90.040
TL & H LIME 54.570 .000
90.040 $.00 $4,913.48
Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l
0015 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,000.000 1,532.980
75.560 .000
1,532.980 $.00 $115,831.97
0031 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 3,704.510
L & H LIME 55.800 .000
3,704.510 $.00 $206,711.66
Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 5,000.000 21,271.086
4.200 .000
21,271.086 $.00 $89,338.56
Category Amount: $0.00 $518,881.31
Category Number: (0020 ROADWAY
0070 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .650
105000.000 .000
.650 $.00 $68,250.00
0130 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 21.000 .000
348.000 12.060
12.060 $4,196.88 $4,196.88
0135 621-4022 CONCRETE SIDE BARRIER, TYPE 2B LF 250.000 .000
438.000 60.220
60.220 $26,376.36 $26,376.36
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Contract ID: B14363-12-000-0 Estimate Number:
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Pay Period: 09/01/2014
to 09/01/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
0140 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 150.000 .000
616.000 91.080
91.080 $56,105.28 $56,105.28
Category Amount: $86,678.52 $154,928.52
Category Number: 0040 BRIDGE CULVERTS
0195 207-0203 FOUND BKFILL MATL, TP II cYy 934.000 1,319.886
36.500 .000
1,319.886 $.00 $48,175.84
0200 500-3101 CLASS A CONCRETE cYy 1,521.000 814.605
358.000 600.787
1,415.392 $215,081.75 $506,710.34
0205 511-1000 BAR REINF STEEL LB 157,749.000 94,011.500
0.670 73,525.675
167,537.175 $49,262.20 $112,249.91
Category Amount: $264,343.95 $667,136.09
Category Number: (0050 DRAINAGE
0340 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 1,553.000 1,701.100
79.750 .000
1,701.100 $.00 $135,662.73
0345 550-1421 STORM DRAIN PIPE, 42 IN, H 10-15 LF 128.000 129.500
79.750 .000
129.500 $.00 $10,327.63
0360 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 458.000 586.100
90.250 .000
586.100 $.00 $52,895.53
0390 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 145.000 161.000
56.000 .000
161.000 $.00 $9,016.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0445 576-1018 SLOPE DRAIN PIPE, 18 IN LF 55.000 165.000
30.750 .000
165.000 $.00 $5,073.75
0455 576-1036 SLOPE DRAIN PIPE, 36 IN LF 87.000 90.500
42.500 .000
90.500 $.00 $3,846.25
0460 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,529.000 3,134.055
36.500 .000
3,134.055 $.00 $114,393.01
0470 603-7000 PLASTIC FILTER FABRIC SY 1,514.000 5,364.721
3.750 .000
5,364.721 $.00 $20,117.70
Category Amount: $0.00 $351,332.60
Category Number: 0060 EROSION CONTROL
0530 163-0232 TEMPORARY GRASSING AC 60.000 76.513
107.000 .000
76.513 $.00 $8,186.89
0535 163-0240 MULCH TN 1,230.000 1,859.417
213.000 .000
1,859.417 $.00 $396,055.82
0680 171-0030 TEMPORARY SILT FENCE, TYPE C LF 42,520.000 64,549.020
2.550 .000
64,549.020 $.00 $164,600.00
0685 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 12,655.000
1.600 .000
12,655.000 $.00 $20,248.00
Category Amount: $0.00 $589,090.71
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Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 SIGNING AND MARKING
0725 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 43.000 515.450
38.250 .000
515.450 $.00 $19,715.96
0730 636-2070 GALV STEEL POSTS, TP 7 LF 3,818.000 1,646.000
6.400 .000
1,646.000 $.00 $10,534.40
0810 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 520.000 1,060.000
0.250 .000
1,060.000 $.00 $265.00
Category Amount: $0.00 $30,515.36
Category Number: 0100 NATURAL STREAM CHANNELS
0925 603-1024 STN PLAIN RIP RAP, 24 IN SY 413.000 3,057.778
33.750 .000
3,057.778 $.00 $103,200.01
Category Amount: $0.00 $103,200.01
Category Number: 0020 ROADWAY
1085 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 5.250
1620.000 .000
5.250 $.00 $8,505.00
1100 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 7.000
7620.000 .000
7.000 $.00 $53,340.00
9080 670-1080 WATER MAIN, 8 IN LF .000 334.000
50.000 .000
334.000 $.00 $16,700.00
9085 670-1120 WATER MAIN, 12 IN LF .000 2,360.000
65.000 .000
2,360.000 $.00 $153,400.00
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Contract ID: B14363-12-000-0 Estimate Number: 0032
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Pay Period: 09/01/2014
to 09/01/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
9115 670-5620 WATER SERVICE LINE, 3/4 IN LF .000 235.000
29.250 .000
235.000 $.00 $6,873.75
Category Amount: $0.00 $238,818.75
Category Number: 0060 EROSION CONTROL
9165 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF .000 2,284.500
3.950 .000
2,284.500 $.00 $9,023.78
9170 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 1,797.000
56.000 .000
1,797.000 $.00 $100,632.00
9175 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 1,301.000
17.000 .000
1,301.000 $.00 $22,117.00
Category Amount: $0.00 $131,772.78

Project Total Amount:

$351,022.47

$21,767,048.14



